STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 3/1/2010 Page 1 of 2
DC-CEM-4903 (OLD HC-39 REV. 6/93) CT# 7541-3544-0
TO FILE
Pete Siegenthaler, Principal TE 04-0120F4
FROM 04-SF-80-13.2/13.9
Gary Pursell, STE / Richard Morrow, SBE
CCO NO. SUPPLEMENT NO. CATEGORY CODE CONTINGENCY BALANCE (including this change)
26 0 CHPT $8,014,909.40
HEADQUARTERS APPROVAL REQUIRED?
$0.00 INCREASE [] DECREASE [] | - YES X NO [
SUPPLEMENTAL FUNDS PROVIDED IS THIS REQUEST IN ACCORDANCE WITH
$ ENVIRONMENTAL DOCUMENTS? YES X NO []
CCO DESCRIPTION: PROJECT DESCRIPTION
Wind Vortex Generator Plates CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
Original Contract Time Time Adj.: This Change Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred
Time Adjustments (including this change) Time CCO(s): (including this change)
2490 Day(s) 0 Day(s) 227 Day(s) 9%

THIS CHANGE ORDER PROVIDES FOR:

1. Eliminating contract Item #102, “WIND VORTEX GENERATOR PLATES,” and revises Section 10-1.85, "WIND
VORTEX GENERATOR PLATES" of the Special Provisions, to address the material change from Acrylic
Plexiglas G to 13 mm steel plates, storage, and installation.

2. Cleaning and painting wind vortex generator plates, in accordance with Section 10-1.69 “CLEAN AND PAINT
STRUCTURAL STEEL" of the Special Provisions.

3. Revising contract plan sheets 874 and 875 (of 1204 to address changes.

4. Resolving costs associated with Contractor Request For Change (RFC) No. 13R1 with respect to changes listed
above are resolved by the change order.

The consultant designers, design oversight, and Structures Maintenance concur that the Plexiglas wind vortex generator
plates will degrade over time from exposure to ultra-violet light. This change replaces the Plexiglas material specified
with steel, addresses requirements for cleaning and painting the steel, and provides for installing the plates not originally
included in the contract plans.

The contract price of Contract Item No. 102, Wind Vortex Generator Plates, shall be eliminated to reflect the material
change. The elimination of this contract item results in a credit to the Department for <$738,000.00>. The contract
documents do not provide for painting and installing the steel Wind Vortex Generator Plates and this work is not covered
by any contract items. Therefore payment for this work will be at Adjustment of Compensation at Lump Sum Price for the
amount of $1,738,000.00, which can be financed from the contingency fund. The net sum cost of this change is
$1,000,000.00, which has been covered under the Claim Settlement Report No. 1 resolution costs included in Contract
Change Order 108 Supplement 1 (CCO 108S1). Therefore, the net payment under this change order is zero.

A determination of the delay in completion of the contract due to work specified by Contract Change Order No. 26, has
been made in accordance with the resolution of time and costs in CCO 108 and is part of the Claims Settlement Report
(CSR) No. 1 for this project. Therefore, no adjustment of time is warranted by reason of this change.

This change order received concurrence from Gary Pursell (Resident Engineer), Rick Morrow (Sup. Structure Rep), Peter
Siegenthaler (Principal TE), Rich Foley (HQ Oversight), Ken Terpstra (Project Manager), Richard Land (Chief Engineer),
Jon Tapping (HQ Coordinator), Tony Anziano (Toll Bridge Program Manager), Brian Maroney (Project Engineer),
Marwan Nader (Designer of Record), Wenyi Long (Design Oversight), and Lina Ellis (Structure Maintenance).

This change order received an Authority to Proceed (ATP) on August 17, 2007 (a copy is attached for reference).

Claims Settlement Report (CSR) No. 1 for this project revises the authority to “Issue and Approve” the changes
listed in CCO 108S1 Appendices A & B. The authority to “Issue and Approve” the changes listed in Appendices A
& B for the values of time and money contemplated therein has been delegated to the District for approval and
approval of each of these change orders by the Headquarters CCO Desk will not be required. Since this change
order is included in CCO 108S1 no Headquarters CCO Desk “Issue and Approve” is required, a copy of CCO
108S1 is attached for reference.
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CONCURRED BY:

ESTIMATE OF COST

CONSTRUCTION ENGINEER DATE THIS REQUEST TOTAL TO DATE
Res. Eng. Gary Pursell 8/09/07 .
SR. BRIDGE ENGINEER DATE ITEMS <$738,000.00> <$738,000.00>
Rick Morrow 8/09/07 FORCE ACCOUNT $0.00 $0.00
FHWA REPRESENTATIVE DATE AGREED PRICE $0.00 $0.00
ADJUSTMENT $738,000.00 $738,000.00

PROJECT MANAGER DATE
Proj. Manager, Ken Terpstra 8/14/07 TOTAL $0.00 $0.00
OTHER (SPECIFY) DATE FEDERAL PARTICIPATION
Chief Engineer, Richard Land 12/21/09 [ PARTICIPATING [ PARTICIPATING IN PART XI NONE
HQ Toll Bridge Coordinator, Jon Tapping 12/21/09 [0 NON-PARTICIPATING (MAINTENANCE) [J NON-PARTICIPATING
Toll Bridge Program Manager, Tony Anziano 12/21/09
Project Engineer, Brian Maroney 7/17/07
HQ, Rich Foley 8/09/07
Designer of Record, Marwan Nader 7/13/07
Design Oversight, Wenyi Long 8/01/07
Structure Maintenance, Lina Ellis 7/31/07

DATE FEDERAL SEGREGATION (IF MORE THAN ONE FUNDING SOURCE OR P.LP. TYPE)
PCE, Peter Siegenthaler, Prin TE 8/13/07 1 CCO FUNDED PER CONTRACT 1 CCO FUNDED AS FOLLOWS
DISTRICT PRIOR APPROVAL BY DATE

FEDERAL FUNDING SOURCE PERCENT

HQ (ISSUE & APPROVE) (TO PROCEED) BY DATE
Bob Mvlera (ISSUERAPPROVE) 12/31/09
RE T ENGINEER/SIGNATURE DATE
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